




Flagship Project
Genomic Medicine Clinics for Rare Genetic Disorders
*Promoting Implementation of Genomic Medicine
in Low Middle Income Countries*

Alan Shuldiner
Vajira Dissanayake



**Global Genomic
Medicine Collaborative**





Outline

- Overall Objective
- Objectives
- Specific Objectives
- Breakout Discussion Points



Overall Objective

To enable LMICs around the world to implement genome and exome sequencing in children with rare undiagnosed genetic disorders.

By establishing a network of clinics in hospitals in LMICs.



Specific Objectives

1. To train local clinicians in genomic medicine in the genetic evaluation, result interpretation, and pre and post-test counselling;
2. To implement a research pilot program in which exome sequencing is performed in eligible patients for molecular diagnosis; and
3. To evaluate clinical outcomes, provider and patient satisfaction, ethical, social and legal implications, and cost-effectiveness of the intervention.



Breakout Discussion Points

- Prior Experience - Regeneron Genomic Center's Global Collaboration
- Selection of Clinical Sites
- Co-ordinating Center
- IRB Approval
- Government Engagement/Regulatory Issues
- Exome Sequencing, Bioinformatics Analysis, Validation of Results, Return of Results
- Wider collaboration with the rare disorders research community
 - Undiagnosed Diseases Network International (UNDI)



Next Steps

- Expression of interest from LMIC teams [36 prior to meeting + 2 now]
- Selection of local PIs and Teams at Implementation Sites
- Establishment of a Project PI & Steering Committee
- Development of a high-level Project Proposal
- Discussion with a funding agency followed by funding application
- LMIC government engagement
- Development of a detailed project proposal
- Obtain IRB approval from a Central IRB and Local IRBs
- Train project Implementation Teams
- Upgrade facilities in the clinics
- Project Implementation with monitoring and evaluation by the steering committee



Timeline

- Monthly progress review meetings starting in June 2020
- Launch the project at the 6th G2MC Meeting